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ESTIMATE RUN 06/26/2017

ESTIMATE SUMMARY 15:28:26

CONTID: C19008         ESTIMATE NO: 0020 FINL 2005

PCN: 19008-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VARIOUS LOCATIONS, CDOT REGION PERCENT TIME:

PROJECT NO: STMR200-183                   

VARIOUS LOCATIONS, CDOT REGION

NAME OF ROAD: 025A

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

T-P ENTERPRISES INC. PAY PERIOD ENDING

5055 E. 39th Ave. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80207     (303)377-1215 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 479,710.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 396,005.25 NON-PARTICIPATING 49,135.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,940.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.52

CALENDAR DAYS

CALENDAR DAYS

102.19%

-10,513.61

49,135.25

49,135.25

55,075.33

$

$

$

$

0.00

490,223.61

490,223.61

0.00

490,223.61

0.00

0.00

490,223.61

0.00

AMOUNT DUE 490,223.61 55,075.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,075.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 1445

ORIG TIME ALLOW: 769

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2013

02/01/2013

05/31/2017

05/31/2017

06/26/2017

11/08/2012

11/16/2012

12/06/2012

02/01/2013
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Erosion Mat 111.000

0.000

202-00013  
 

111.00111.000

0.00

111.000

SY  

1.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

58.00000

0015 Removal Of Silt Fence 208.000

0.000

202-01010  
 

83.20208.000

0.00

208.000

LF  

0.40000

0020 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.25000

0025 Embankment Material (Complete In Place) 200.000

0.000

203-00060  
 

2,750.00200.000

0.00

200.000

CY  

13.75000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

180.00000

0035 Backhoe 22.000

0.000

203-01510  
 

3,520.0022.000

0.00

22.000

HOUR

160.00000

0040 Dozing 80.000

0.000

203-01550  
 

10,400.0080.000

0.00

80.000

HOUR

130.00000

0045 Truck (Dump) 20.000

0.000

203-01582  
 

1,600.0020.000

0.00

20.000

HOUR

80.00000

0050 Front End Loader (Rubber Tire) 136.000

0.000

203-01590  
 

19,040.00136.000

0.00

136.000

HOUR

140.00000

0055 Combination Loader 74.000

14.000

203-01594  
 

7,568.0088.000

1,204.00

88.000

HOUR

86.00000
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (With Pickup Broom) 10.000

0.000

203-01622  
 

1,450.0010.000

0.00

10.000

HOUR

145.00000

0065 *Topsoil 756.000

0.000

207-00205  
 

10,206.00756.000

0.00

756.000

CY  

13.50000

0070 Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

0.000

LF  

8.40000

0075 Erosion Log (12 Inch) 370.000

50.000

208-00002  
 

1,344.00420.000

160.00

420.000

LF  

3.20000

0080 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

7.80000

0085 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

0.000

LF  

2.95000

0090 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

5.80000

0095 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

20.00000

0100 Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

0.000

EACH

6.00000

0105 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.10000

0110 Gravel Bag 188.000

170.000

208-00034  
 

2,076.40358.000

986.00

358.000

LF  

5.80000



CONTID: C19008         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Check Dam 7.000

2.000

208-00040  
 

3,465.009.000

770.00

9.000

EACH

385.00000

0120 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

750.00000

0125 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

75.00000

0130 Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

0.000

EACH

185.00000

0135 Temporary Slope Drain 330.000

0.000

208-00060  
 

4,950.00330.000

0.00

330.000

LF  

15.00000

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,320.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

78.00000

0150 *Removal of Trash 16.000

0.000

208-00107  
 

672.0016.000

0.00

16.000

HOUR

42.00000

0151 Erosion Control Supervisor I-25 Ilex ECS 250.000

0.000

208-00205  
 

12,500.00250.000

0.00

250.000

HOUR

50.00000

0155 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

2.80000

0160 Seeding (Native) 10.033

0.367

212-00006  
 

4,846.4010.400

171.02

10.400

ACRE

466.00000
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Soil Conditioning 9.740

0.360

212-00032  
 

24,603.6010.100

876.96

10.100

ACRE

2,436.00000

0170 Mulching (Weed Free Straw) 5.780

0.020

213-00004  
 

2,204.005.800

7.60

5.800

ACRE

380.00000

0175 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

8,520.00000

0180 Spray-on Mulch Blanket 0.800

0.000

213-00012  
 

2,600.000.800

0.00

0.800

ACRE

3,250.00000

0185 Mulch Tackifier 306.000

0.000

213-00061  
 

495.72306.000

0.00

306.000

LB  

1.62000

0190 Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

620.00000

0195 Soil Retention Blanket (Straw-Coconut) 15,216.000

496.000

216-00201  
 

27,653.1215,712.000

872.96

15,712.000

SY  

1.76000

0200 Turf Reinforcement Mat (Class 1) 1,591.000

1,092.000

216-00301  
 

13,307.682,683.000

5,416.32

2,683.000

SY  

4.96000

0205 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.02400

0210 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

1.78000

0215 Geotextile (Drainage) (Class 1) 259.000

0.000

420-00112  
 

461.02259.000

0.00

259.000

SY  

1.78000
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Riprap (6 Inch) 28.000

0.000

506-00206  
 

2,100.0028.000

0.00

28.000

CY  

75.00000

0225 *Riprap (12 Inch) 445.000

23.000

506-00212  
 

28,080.00468.000

1,380.00

468.000

CY  

60.00000

0230 *Construction Surveying (Hourly) 4.000

0.000

625-00001  
 

600.004.000

0.00

4.000

HOUR

150.00000

0235 *Flagging 79.500

0.500

630-00000  
 

2,080.0080.000

13.00

80.000

HOUR

26.00000

0240 *Traffic Control Management 28.000

2.000

630-00012  
 

15,600.0030.000

1,040.00

30.000

DAY 

520.00000

0245 *Construction Traffic Sign (Panel Size A) 8.000

10.000

630-80341  
 

936.0018.000

520.00

18.000

EACH

52.00000

0250 *Construction Traffic Sign (Panel Size B) 54.500

55.500

630-80342  
 

7,150.00110.000

3,607.50

110.000

EACH

65.00000

0255 *Drum Channelizing Device 17.000

17.000

630-80360  
 

1,972.0034.000

986.00

34.000

EACH

58.00000

0260 *Traffic Cone 120.500

148.500

630-80380  
 

2,959.00269.000

1,633.50

269.000

EACH

11.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Mobilization 25,407.500

600.000

700-70015  
 

26,007.5026,007.500

600.00

26,007.500

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 *Highway Design & Construction 0.920

0.080

631-00100  
 

10,550.001.000

844.00

1.000

L S 

10,550.00000

0290 *Removal of Slope and Ditch Paving 80.000

0.000

202-00026  
 

1,446.4080.000

0.00

80.000

SY  

18.08000

0295 *Removal of Pipe 1.000

0.000

202-00033  
 

1,029.111.000

0.00

1.000

EACH

1,029.11000

0300 *Removal of Asphalt Mat 137.000

0.000

202-00220  
 

1,453.57137.000

0.00

137.000

SY  

10.61000

0305 *Unclassified Excavation 1,958.000

0.000

203-00000  
 

27,862.341,958.000

0.00

1,958.000

CY  

14.23000

0310 *Potholing 6.000

0.000

203-01597  
 

1,032.306.000

0.00

6.000

HOUR

172.05000

0315 *Structure Excavation 308.000

0.000

206-00000  
 

5,063.52308.000

0.00

308.000

CY  

16.44000

0320 *Structure Backfill (Class 1) 50.000

0.000

206-00100  
 

1,697.0050.000

0.00

50.000

CY  

33.94000

0325 *Aggregate Base Course (Class 6) 120.040

0.000

304-06000  
 

4,254.22120.040

0.00

120.040

TON 

35.44000
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Hot Mix Asphalt (Patching) (Asphalt) 56.320

0.000

403-00720  
 

11,578.2756.320

0.00

56.320

TON 

205.58000

0335 Grouted Riprap 47.000

0.000

506-00030  
 

7,733.3847.000

0.00

47.000

CY  

164.54000

0340 *Grouted Riprap (36 Inch) (Special) 31.000

0.000

506-00036  
 

17,506.9431.000

0.00

31.000

CY  

564.74000

0345 *Concrete Class D 13.000

0.000

601-03000  
 

11,095.3713.000

0.00

13.000

CY  

853.49000

0350 *Reinforcing Steel 520.000

0.000

602-00000  
 

1,284.40520.000

0.00

520.000

LB  

2.47000

0355 *48 Inch Reinforced Concrete Pipe (Complete In Place) 72.000

0.000

603-01485  
 

12,117.6072.000

0.00

72.000

LF  

168.30000

0360 *48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

4,350.102.000

0.00

2.000

EACH

2,175.05000

0365 Rem Asphalt Mat CMO 6 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

17.78000

0370 Emb Matl (CIP) CMO 6 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

28.60000

0375 Str Bkfl (Flow-Fill) CMO 6 12.500

0.500

206-00065  
 

3,588.9113.000

138.04

13.000

CY  

276.07000

0380 Res Gdrail Ty 3 CMO 6 125.000

0.000

210-01130  
 

7,946.25125.000

0.00

125.000

LF  

63.57000
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Modify Inlet CMO 6 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

994.84000

0390 Seeding (Native) CMO 6 0.000

2.200

212-00006  
 

24,948.002.200

24,948.00

2.200

ACRE

11,340.00000

0395 HMA (Patching) (Asph) CMO 6 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

303.63000

0400 Steel Sheet Pile (Ty II) CMO 6 592.200

-0.200

501-00200  
 

25,823.04592.000

-8.72

592.200

SF  

43.62000

0405 Grouted Riprap (18-24") CMO 6 177.900

0.100

506-00035  
 

36,472.20178.000

20.49

178.000

SY  

204.90000

0410 Soil Riprap (12 In) CMO 6 0.000

0.000

506-00412  
 

0.000.000

0.00

0.000

CY  

74.77000

0415 Mobilization CMO 6 1.000

0.000

626-00000  
 

10,522.321.000

0.00

0.000

L S 

10,522.32000

0420 Conc Barrier (Temp) CMO 6 66.000

66.000

630-80370  
 

4,637.16132.000

2,318.58

132.000

LF  

35.13000

0425 Traffic Cone CMO 6 0.000

10.000

630-80380  
 

110.0010.000

110.00

10.000

EACH

11.00000

0430 Flagging CMO 6 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

26.00000

0435 Traf Ctrl Inspection CMO 6 2.000

0.000

630-00007  
 

200.002.000

0.00

2.000

DAY 

100.00000
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PCN: 19008-BID    ESTIMATE RUN 06/26/2017

PROJECT: STMR200-183                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Traf Ctrl Mgmt CMO 6 0.000

1.000

630-00012  
 

520.001.000

520.00

1.000

DAY 

520.00000

0445 Barricade (3 M-B) (Temp) CMO 6 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

150.00000

0450 Const Traf Sign (B) CMO 6 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

65.00000

0455 Port Mesg Panel CMO 6 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

150.00000

0460 Flash Arrow Panel (B Ty) CMO 6 0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

500.00000

0465 Drum Channel Dev CMO 6 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

58.00000

0470 Added Item (Square Yard)/ Subgrade Preparation (CMO 6) 0.000

0.000

900-00022  
 

0.000.000

0.00

0.000

SY  

16.93000

0475 Added Item (Each)/ Grouted 48" Boulders (CMO 6) 11.000

0.000

900-00007  
 

10,009.5611.000

0.00

11.000

EACH

909.96000

0500 Added Item (Lump Sum)/ Price Revisions 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

9,145.34000

CAT 490,223.6049,135.25479,710.00CURRENT AMT0200 $ $ $

$ 490,223.6049,135.25$479,710.00$CURRENT AMTPROJECT TOTAL


